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ESTIMATE RUN 06/10/2011

ESTIMATE SUMMARY 11:56:12

CONTID: C18212         ESTIMATE NO: 0004 PROG 2005

PCN: 18212-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REPLACEMENT OF ITS DEVICES PERCENT TIME:

PROJECT NO: MC SW00-910                   

REPLACEMENT OF ITS DEVICES

NAME OF ROAD: 070A

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

GLASER ELECTRIC COMPANY, LLC PAY PERIOD ENDING 06/10/2011 DATE TIME STARTED 03/14/2011

12525 E. JAMISON PLACE BOX 8 DATE LET 11/18/2010 DATE WORK BEGAN

 DATE AWARDED 11/23/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/28/2010 DATE ACCEPTED

ENGLEWOOD CO 80112     303 790 4555 DATE NOTICE TO PROCEED 03/14/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 457,178.90 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 972,910.84 NON-PARTICIPATING 143,199.78

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,143.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.05

FIXED COMPLETION DATE

FIXED COMPLETION DATE

77.63%

102,273.64

143,199.78

143,199.78

139,056.30

$

$

$

$

324.00

354,581.26

354,905.26

0.00

354,905.26

-9,732.07

0.00

345,173.19

0.00

AMOUNT DUE 345,173.19 139,056.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 139,056.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

89.0 TIME ALLOW: 8/31/2011 ??:??:??

ORIG TIME ALLOW: 8/31/2011 ??:??:??
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PCN: 18212-BID    ESTIMATE RUN 06/10/2011

PROJECT: MC SW00-910                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:56:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 3.000

0.000

202-00810  
 

3.000

EACH

398.00000 1,194.003.000

0.00

0010 Removal of Dynamic Message Sign 1.000

0.000

202-00823  
 

1.000

EACH

3,332.00000 3,332.001.000

0.00

0015 Potholing 22.500

0.000

203-01597  
 

22.500

HOUR

121.30000 2,729.2522.500

0.00

0020 Structure Backfill (Flow-Fill) 8.500

0.000

206-00065  
 

8.500

CY  

106.07000 901.608.500

0.00

0025 Erosion Log (12 Inch) 144.000

0.000

208-00002  
 

144.000

LF  

5.40000 777.60144.000

0.00

0030 Gravel Bag 24.000

0.000

208-00034  
 

24.000

LF  

3.78000 90.7224.000

0.00

0035 Concrete Washout Structure 3.000

0.000

208-00045  
 

3.000

EACH

159.67000 479.013.000

0.00

0040 Removal and Disposal of Sediment (Labor) 64.000

0.000

208-00103  
 

64.000

HOUR

22.65000 1,449.6064.000

0.00

0045 Removal and Disposal of Sediment (Equipment) 16.000

0.000

208-00105  
 

16.000

HOUR

84.55000 1,352.8016.000

0.00

0050 Seeding (Native) 0.000

0.000

212-00006  
 

0.000

ACRE

648.00000 0.000.000

0.00

0055 Soil Conditioning 0.000

0.000

212-00032  
 

0.000

ACRE

1,404.00000 0.000.000

0.00
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PCN: 18212-BID    ESTIMATE RUN 06/10/2011

PROJECT: MC SW00-910                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:56:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000

ACRE

594.00000 0.000.000

0.00

0065 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000

LB  

2.70000 0.000.000

0.00

0070 Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000

SY  

2.00000 0.000.000

0.00

0075 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000

SY  

81.00000 0.000.000

0.00

0080 *Drilled Caisson (48 Inch) 99.000

0.000

503-00048  
 

99.000

LF  

904.32000 89,527.6899.000

0.00

0085 *Drilling and Logging Bores 54.000

0.000

503-00400  
 

54.000

LF  

70.00000 3,780.0054.000

0.00

0090 *Guardrail Type 3 (6-3 Post Spacing) 600.000

0.000

606-00301  
 

600.000

LF  

15.34000 9,204.00600.000

0.00

0095 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

4.000

EACH

702.00000 2,106.003.000

0.00

0100 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

4.000

EACH

1,501.25000 6,005.004.000

0.00

0105 *2 Inch Electrical Conduit (Bored) 175.000

0.000

613-00206  
 

175.000

LF  

27.18000 4,756.50175.000

0.00

0110 *3 Inch Electrical Conduit (Bored) 800.000

0.000

613-00306  
 

800.000

LF  

39.45000 31,560.00800.000

0.00
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PCN: 18212-BID    ESTIMATE RUN 06/10/2011

PROJECT: MC SW00-910                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:56:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 Inch Electrical Conduit (Plastic) 250.000

0.000

613-01200  
 

250.000

LF  

10.00000 2,500.00250.000

0.00

0120 3 Inch Electrical Conduit (Plastic) 30.000

0.000

613-01300  
 

30.000

LF  

17.44000 523.2030.000

0.00

0125 Meter Pole 0.000

0.000

613-06000  
 

0.000

EACH

3,357.00000 0.000.000

0.00

0130 Pull Box (24"x36"x18") 5.000

0.000

613-07034  
 

5.000

EACH

445.78000 2,228.905.000

0.00

0135 Wiring 0.000

0.000

613-10000  
 

0.000

L S 

5,444.00000 0.000.000

0.00

0140 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000

SF  

25.46000 0.000.000

0.00

0145 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000

LF  

19.89000 0.000.000

0.00

0150 Overpass Mounted Sign Bracket 0.000

6.000

614-10015  
 

6.000

EACH

583.83000 3,502.986.000

3,502.98

0155 Variable Message Sign LED (Overhead) 0.000

1.000

614-10147  
 

1.000

EACH

123,071.00000 123,071.001.000

123,071.00

0160 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000

EACH

42,645.33000 0.000.000

0.00

0165 Communications Cabinet 0.000

1.000

614-72830  
 

1.000

EACH

11,542.00000 11,542.001.000

11,542.00
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PCN: 18212-BID    ESTIMATE RUN 06/10/2011

PROJECT: MC SW00-910                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:56:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000

EACH

1,398.00000 0.000.000

0.00

0175 Fiber Optic Cable (Single Mode) (6 Strands) 0.000

0.000

614-87406  
 

0.000

LF  

12.44000 0.000.000

0.00

0180 *Construction Surveying 0.500

0.000

625-00000  
 

0.500

L S 

1,620.00000 810.000.500

0.00

0185 *Mobilization 0.500

0.100

626-00000  
 

1.000

L S 

50,838.00000 30,502.800.600

5,083.80

0190 *Flagging 144.400

0.000

630-00000  
 

144.400

HOUR

18.36000 2,651.18144.400

0.00

0195 *Traffic Control Inspection 5.000

0.000

630-00007  
 

5.000

DAY 

5.40000 27.005.000

0.00

0200 *Traffic Control Management 23.000

0.000

630-00012  
 

23.000

DAY 

540.00000 12,420.0023.000

0.00

0205 *Construction Traffic Sign (Panel Size B) 16.000

0.000

630-80342  
 

32.000

EACH

10.79000 172.6416.000

0.00

0210 *Construction Traffic Sign (Panel Size C) 7.500

0.000

630-80343  
 

15.000

EACH

10.80000 81.007.500

0.00

0215 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

2.000

EACH

378.00000 378.001.000

0.00

0220 *Portable Message Sign Panel 24.000

0.000

630-80359  
 

24.000

DAY 

27.00000 648.0024.000

0.00
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PCN: 18212-BID    ESTIMATE RUN 06/10/2011

PROJECT: MC SW00-910                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:56:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drum Channelizing Device 6.000

0.000

630-80360  
 

12.000

EACH

10.80000 64.806.000

0.00

0230 *Traffic Cone 100.000

0.000

630-80380  
 

200.000

EACH

5.40000 540.00100.000

0.00

0235 *Impact Attenuator (Truck Mounted Attenuator) 17.000

0.000

630-85041  
 

17.000

DAY 

216.00000 3,672.0017.000

0.00

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0245 F/A Uniform Traffic Control 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0250 F/A Utilities and Maintenance of Field Facilities 0.000

0.000

700-70195  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0255 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 354,581.26143,199.78456,854.90CURRENT AMT0200 $ $ $

CAT NO0400 Construction Engineering Bid Items 

0260 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

162.00000 324.002.000

0.00

CAT 324.000.00324.00CURRENT AMT0400 $ $ $

$ 354,905.26143,199.78$457,178.90$CURRENT AMTPROJECT TOTAL


